




Figure 3.1a SAVE water Work packages Gantt chart

Table : List of Deliverables

Deliverable (number)	Deliverable Name	Work package number	Short name of lead participant	Type	Dissemination level	Delivery date (in months)
D1.1.	Project Management Plan	1	FST-UTM	DEM	PU	M3
D1.2.	Ethics assessment report	1	FST-UTM	R	CO	M6
D1.3.	Midterm management report	1	FST-UTM	R	PU	M18
D1.4.	Final SAVE water project report	1	FST-UTM	R	PU	M36
D.2.1	Stakeholder-data-set and report on the workshop and meetings	2	FST-UTM USC	R	CO	M3
D.2.2	Living lab events report	2	FST-UTM	R	PU	M6
D.2.3	Ethics report	2	FST-UTM	R	CO	M6
D.2.4	Gender action plan	2	Agriant	DEM	CO	M12
D3.1.	Data Collection and Analysis, water Demand report	3	UBMA	R	CO	M12
D3.2.	Policy and Governance Evaluation report	3	TU BERLIN	R	PU	M10
D3.3.	Water monitoring research studies limitations report	3	UBMA	R	PU	M12

D3.4.	Environmental Impact Assessment and Climate Change Considerations	3	FC.ID	DEM	PU	M24
D4.1	Database design document	4	ISASI-CNR	R	CO	M18
D4.2	A comprehensive collection of cleaned and standardized data sets	4	I SASI-CNR	DEM	CO	M21
D4.3	A fully developed and functional database	4	ISASI-CNR	OTHER	CO	M27
D4.4	A deployed and operational database	4	ISASI-CNR	OTHER	CO	M27
D5.1	Water sensors development	5	MSE-UMA	DEM	CO	M24
D5.2	Water sensors processing report	5	FST-UTM	R	CO	M30
D6.1.	SVAT and AI models	6	CIRAD	OTHER	CO	M30
D6.2.	A methodology to upscale different metric of the vegetation using remote sensing and AI	6	CIRAD IAV	DEM	PU	M33
D7.1.	Multicriteria analysis report	7	FST-UTM	R	CO	M27
D7.2.	Water vulnerability model	7	FSTT	OTHER	CO	M30
D7.3.	Insurance program report	7	Agriant TU BERLIN	R	PU	M30
D7.4.	Policies and strategies Toolbox	7	FST-UTM, TU BERLIN	OTHER	CO	M30
D8.1.	Design Mockups and Prototypes	8	FST-UTM, FOAFU	DEM	PU	M21
D8.2.	Data Integration Framework	8	FOAFU	OTHER	CO	M27
D8.3.	Beta Version of the Dashboard	8	FOAFU UBMA	DEC	PU	M30
D8.4.	User Feedback Report	8	FST-UTM	R	PU	M30
D8.5.	Final Dashboard and Deployment Report	8	FST-UTM FOAFU	R	PU	M33
D9.1	Web site, platform	9	FST-UTM	DEC	PU	M3
D9.2	Communication and Dissemination plan	9	TU BERLIN USC	DEM	PU	M8

D9.3	Dissemination of project results report	9	FST-UTM	R	CO	M33
D9.4	Project exploitation and sustainability report	9	TU BERLIN	R	PU	M36